COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2013

ESTI MATE SUMVARY 09: 25: 50
CONTI D C18613 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18613- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0  DAYS TI VE ALLOW 50 WORK DAYS
SH391: I TS | MPROVEMENTS PERCENT TI ME: 22.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. AQC391A- 009
SH391: I TS | MPROVEMENTS
NAMVE OF RQAD: 391A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 04/ 25/ 2013 DATE TI ME STARTED 04/01/2013
21 PROGRESS PARKWAY DATE LET 01/ 31/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 21/ 2013 DATE ACCEPTED
UNI ON MD 63084 636- 583- 8448 DATE NOTI CE TO PROCEED 04/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 249, 950. 59 PARTI Cl PATI NG $ 49,922.71 $ 49,922. 71
AWARD PRQIECT AMT: $ 228, 444. 24 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 19. 97% TOTAL EARNI NGS 49,922. 71 49,922.71
FUNDS AVAI LABLE: $ 200, 027. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 49,922. 71 49,922. 71
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,221.85 -1,221.85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 48, 700. 86 48, 700. 86
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 48, 700. 86 48, 700. 86
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 48, 700. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18613 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18613-BI D ESTI MATE RUN 05/ 02/ 2013
PRQIECT: AQC391A- 009 ESTI MATE NO 0001 09: 25: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 100. 000 633. 00
6. 33000 100. 000 633. 00
0010 208-00034 *&avel Bag 100. 000 0. 000
LF 100. 000 575. 00
5. 75000 100. 000 575. 00
0015 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0020 208- 00051 *StormDrain Inlet Protection (Type 1) 48. 000 0. 000
LF 48. 000 276.00
5. 75000 48. 000 276.00
0025 208- 00052 *StormDrain Inlet Protection (Type 2) 104. 000 0. 000
LF 104. 000 598. 00
5. 75000 104. 000 598. 00
0030 208-00103 *Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 8. 000 276.00
34. 50000 8. 000 276.00
0035 208- 00205 *Erosion Control Supervisor 20. 000 0. 000
HOUR 4.000 437. 00
109. 25000 4.000 437. 00
0040 607-11525 *Fence (Plastic) 200. 000 0. 000
LF 200. 000 1, 496. 00
7.48000 200. 000 1, 496. 00
0045 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 20. 000 161. 00
8. 05000 20. 000 161. 00
0050 613-00206 *2 Inch Electrical Conduit (Bored) 6, 000. 000 0. 000
LF 2,793. 000 23,768. 43
8. 51000 2,793. 000 23,768. 43
0055 613-01200 *2 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0.00

8. 77000 0. 000 0.00



CONTI D C18613 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18613- BI D ESTI MATE RUN 05/ 02/ 2013
PRQJECT: AQC391A- 009 ESTI MATE NO 0001 09: 25: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 3. 000 3,709.59
1, 236. 53000 3. 000 3,709.59
0065 613-07040 *Pul | Box (30"x48"x24") 4. 000 0. 000
EACH 1. 000 1, 451. 09
1, 451. 09000 1. 000 1, 451. 09
0070 614-86105 *Tel emetry (Field) 7.000 0. 000
EACH 0. 000 0. 00
701. 50000 0. 000 0. 00
0075 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 900. 000 0. 000
LF 0. 000 0. 00
1. 46000 0. 000 0. 00
0080 614-87012 *Fi ber Optic Term nation Panel - 12 Fiber 9. 000 0. 000
EACH 0. 000 0. 00
606. 50000 0. 000 0. 00
0085 614-87020 *(Optical Transceiver 3. 000 0. 000
EACH 0. 000 0. 00
1, 890. 60000 0. 000 0. 00
0090 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 774. 70000 0. 000 0. 00
0095 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 11, 000. 000 0. 000
LF 0. 000 0. 00
1. 98000 0. 000 0. 00
0100 614-87690 *Et hernet Switch 7.000 0. 000
EACH 0. 000 0. 00
3, 795. 00000 0. 000 0. 00
0105 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 205 9,194. 25
44, 850. 00000 0. 205 9,194. 25
0110 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 11. 000 5, 566. 00
506. 00000 11. 000 5, 566. 00



CONTI D C18613 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18613-BI D ESTI MATE RUN 05/ 02/ 2013
PRQJECT: AQC391A- 009 ESTI MATE NO 0001 09: 25: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 0. 000
EACH 9. 000 776. 25
86. 25000 9. 000 776. 25
0120 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 18. 000 372. 60
20. 70000 18. 000 372. 60
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 575. 00
1, 150. 00000 0. 500 575. 00
0130 630-80380 *Traffic Cone 150. 000 0. 000
EACH 50. 000 57.50
1. 15000 50. 000 57.50
0135 700- 70010 F/ A M nor Contract Revisions 11, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70230 F/ A Conmuni cati on Lines 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D: C18613
PCN: 18613-BI D ESTI MATE RUN 05/ 02/ 2013
PRQIECT: AQC391A- 009 ESTI MATE NO. 0001 09: 25: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 700- 70589 F/ A Environmental Health & Safety Managenent 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 249, 950.59 $ 49,922.71% 49,922.71
PRQIECT TOTAL CURRENT AMI  $ 249, 950.59 $ 49,922.71% 49,922.71



